

STATINTL



May 10, 1963

STATINTL



Subject: Monthly Progress Report covering
the Month of February 1963
Panoramic Stereo Viewer

Dear Sir:

We are enclosing the original and one copy of the subject
Progress Report. We have forwarded one copy directly to
the Contracting Officer.

Very truly yours, *l*



STATINTL

DCB
Enc.

cc: Contracting Officer

DECLASS REVIEW by NIMA/DOD

Panoramic Stereo Viewer

[REDACTED]

STATINTL

Monthly Progress Report
Covering the Month of February 1963

During this period, manufacturing specifications were released to the factory. Fabrication is progressing at a rather rapid pace.

Design work was continued to incorporate the x and y counters. This is coming along fine also.

No delays are anticipated at this time.

Expenditures to date total [REDACTED] of Engineering, [REDACTED] of Manufacturing labor and [REDACTED] of material cost.

STATINTL
STATINTL

Percentage completion.....

Design 80%

Fabrication 30%

[REDACTED]

STATINTL